

Computer Science Internal

Assessment: Criterion B – Record of Tasks

Task Number	Planned Action	Planned Outcome	Comments	Time Estimate	Target Completion Date	Criterion
1	Send Email to initial client – Ms. Naftalin	Back and forth emails regarding what the client’s current problem is and possible solutions (See Appendix B-1)		20 minutes	23/2/24	A / PLAN
2	Meeting with Ms.Naftalin	Propose prototype solution to Ms.Naftalin	The system that the client would like to be created is not suitable for the Internal Assessment after discussion with Supervisor	1 hour	26/2/24	A / PLAN
3	Meeting with my new client– Mr.Brown	Discussion on current problem, project requirements, and possible solutions		1 hour	4/3/24	A / PLAN

4	Follow-up meeting with Mr.Brown	Propose prototype solution and match project requirements	Proposed solution was approved and matched client requirements	1 hour	9/3/24	A / PLAN
5	Begin Writing Criterion A	Finish Criterion		2 hours	14/3/24	A / DESIGN
6	Begin GUI Design	Finish GUI Design with Client Feedback (See Appendix B-2)		4 hours	21/4/24	B / DESIGN
7	Begin UML Diagrams/Flow Charts	Finish Diagrams		4 hours	26/4/24	B / DESIGN
8	Compile and Complete Criterion B – Design	Finish Criterion B – Design		2 hours	27/4/24	B / DESIGN
9	Create Database and Add Data	Finished Database		4 hours	5/2/24	C / CODE
10	Star Programming Back-End Object Classes	Finish Back-End Code		7 hours	20/5/24	C / CODE
11	Create Main GUIs (Main Menu, Login, Management GUIs, Practice Code GUI)	Have responsive/working GUIs that represent the designs		7 hours	7/7/24	C / CODE

12	Create Remaining GUIs	Have GUI of entire Educational Coding Practice system		7 hours	15/8/24	C / CODE
13	Create Jython and JDK environment code to run Student coding files	Files are run through program and checked if user's code is correct		3 hours	2/9/24	C / CODE
14	Create Recommended Questions algorithm	Recommended questions are shown to user based on past attempts		3 hours	15/10/24	C / CODE
15	Connect Back- End to Front- End	Have a fully functional Program		3 hours	20/10/24	C / CODE
16	Add JDK-17 to Project Folder	Have the Submit Answers GUI for Java Questions working with the moved JDK		3 hours	24/10/24	C / CODE
17	Debug code	Remove serious problems from program		2 hours	12/11/24	C / CODE
18	Start Criterion C	Finish Criterion		4 hours	23/11/24	C / DEVELOPMENT
19	Progress Meeting with Supervisor and Client	Check if progress is on track and receive feedback from client	Client tested program out with his students and provided feedback	1 hour	30/11/24	C/ CODE E/ EVALUATION

			–Client requested for “Back” buttons to be red and “Continue” buttons to be green, and to remove the percentage sign in the Submit Answer GUI’s Progress Bar and make it green (See Appendix B-3) – Overall very content with program and user-friendliness			
20	Add Client Feedback	Input feedback into program		1 hour	25/11/24	C / CODE
21	Plan and Record Criterion D	Finish Criterion D Video		2 hours	26/11/24	D / VIDEO
22	Start Criterion E	Finish Criterion E		1 hour	8/12/24	E / EVALUATION

Total Time Spent (Approximately): 63 hours and 20 minutes